

CONSTRUCTION DIARY

27-05

H. J. GOLDBERG

ASST. ENGR.


12

10-12-27

Office of Ramsey Co. Engineer
ST. PAUL, MINN.

Date Filed 10-14-27


File No. 12



Tuesday July 12, '27

Fair and warm

Started grading 7:00 A.M.
Grading between
stations 15+00 and 18+00
Three men, two fresnos
and eight horses moving
earth




Wednesday July 13, 1927

Fair and warm

Grading between
stations 15+00 and
18+00

Crew composed of
threemen, nine horses
and three fresnos.

Informed Mr. Murphy,
sub contractor, to
file affidavits of residence
with Paul W. Coates for
men working with him




Thursday July 14, 1927

Fair and warm

Grading between stations
15+00 and 18+00

Crew composed of
three men, eight
horses and two
fresnos.




Friday July 15, 1927

Fair and warm

Grading between
stations 15+00 and
18+50

Crew composed of
three men, nine
horses and three
freshers




Saturday July 16, 1927

Fair and cloudy

Rained until 8:00 A.M.

Grading between stations
15+00 and 18+00

Crew composed of
three men, one
horse and three
fresnos.




Monday July 18, 1927

Fair and warm

Grading between stations
14+41 and 18+69

Crew composed of two men,
eight horses and two mules.
Mackintosh here in
the morning




Tuesday July 19, 1927

Fair and warm

Grading between stations
14+41 and 18+69

Crew composed of two men
eight horses and two fresnos.

Chas. Weaver delivered
30" x 72' P3 Curb to station
7+50. (Ordered 30" x 60' P3 Curb)




Wednesday July 20, 1927

Fair and cloudy

Grading between stations
14+41 and 18+69

Two men, eight horses
and two firehoses on project

Explained to foreman
about widening on curve.




Thursday July 21, 1927

Cloudy and cool

Grading between stations
14+41 and 18+69

Work done by two men,
eight horses and two mules.




Friday July 22, 1927

Fair and warm

Grading between stations
14+41 and 18+69

Two men, eight horses
and two frescos on project.



Saturday July 23, 1927


Fair and warm

Grading between stations
14+41 and 18+69

Work done by two men
eight horses and two
tractors.

Received 24" x 54" P3 Culverts
from Anoka Cut Off, about
1.75 miles from station.

20+00




Monday July 25, 1927

Fair and very warm

Grading between stations
14+41 and 18+69

Told foreman to deepen
ditches

Two men, eight horses
and two fresnos on project




Tuesday July 26, 1927

Fair and warm

Grading between stations
14+41 and 18+69

Crew - two men, eight horses
and two Fresno




Wednesday July 27, '27

Fair and warm - shower
in the morning

Grading between stations
14+41 and 18+69


Earth moved by two
men, eight horses and
two fuses.



Thursday July 28, 1927

Fair and warm

Three men, eight horses
and two fresnos grading
between stations 8400 and 10400




Friday July 29, 1927

Fair and warm

Grading between stations
8+00 and 9+00

Crew consists of three
men, eight horses and
two graders.


Survey party placed
culvert stakes at station
7+50 in the morning



Saturday July 30, 1927

Fair and warm


Three men, eight horses
and two Fresno graders
between stations 8+50 and
11+50



Monday Aug. 1, 1927

Fair and cool

Grading between stations
8+50 and 12+00. Three men
eight horses and two frames
grading.




Tuesday Aug 1, 1927

Fair and cool

Three men, eight horses
and two tractors grading
between stations 8+35 and
12+00

Six men and tractor
placing 3 culverts at stations
8+50 and 19+20


Again notified Mr. Riesner
about moving the fence on
Cleveland Ave.



Wednesday Aug. 3, 1927

Fair and warm

Three men, ten horses
and three Fresnoz grading
between stations 5+38 and
7+84




Thursday Aug. 4, 1927

Fair and warm

Three men, eight horses
and two jacks grading between
stations 5+36 and 7+84

Three men clearing and
gubbing trees




Friday Aug. 5, 1927

Fair and warm

Three men, ten horses
and three tractors grading
between stations 5+36 and
7+84


Man from the Northern
States Power Co, who was here
in the morning, promised
to have construction crew
here Saturday morning
Mackintosh here at
the after-noon



Saturday Aug. 6, 1927

Fair and warm


Three men, ten horses
and three fresnos grading
between stations 5+36
and 7+84



Monday Aug. 8, 1927

Fair and cool


Three men, eight horses
and two fresnos grading
between stations 5+36 and
7+84



Tuesday Aug. 9, 1927

Fair and warm

Three men, ten horses
and three graders grading
between stations 5+36 and
7+84




Wednesday Aug 10, 1927

Fair and warm

Three men, ten horses
and three Fresno
grading between stations
7+84 and 14+41


At station 12+00 on Rt.
stake marked cut 0.1
should have been fill 0.1 -
resulting in low grade at
this point.



Thursday Aug. 11, 1927

Fair and hot


Three men, ten horses
and two fresnos grading
between stations 7+84 and
14+41



Friday Aug. 12, 1927

Cloudy and warm


Two men eight horses
and two presnæs grading
between stations 7484
and 14441



Saturday Aug. 13, 1927

Fair and hot

Two men eight
horses, one Fresno and
one blade grader grading
between Stations 7+84
and 14+41



Monday Aug. 15, 1927


Fair and hot

Two men and eight horses finishing back slopes and cleaning ditches

Survey party placed blue tops from station 6+00 to station 18+50

Northern States Construction Crew moved power poles in the morning


At station 18+50 fill stake was marked fill 4.5 should have been 2.7



Tuesday Aug. 16, 1927

Rain all day


No work



Wednesday Aug. 17, 1927

Cloudy and warm


Three men, eight
horses and two tractors
cleaning ditches and
finishing back slopes
Mackintosh, here
in the morning



Thursday Aug. 18, 27

Cloudy in the morning
Rain in the afternoon


Three men, eight
horses and two
fresnos finishing
back slopes and
ditches.



Friday Aug. 19, 1927

Fair and warm

Three men, eight
horses and two Fresno
grading between stations
10+00 and 13+00



Saturday Aug 20, 27

Fair and hot

Three men, eight horses and three Fresno's grading between stations 9+00 and 13+50

Grade changed between stations 5+00 and 10+00 to take care of surplus earth.

Monday Aug. 22, 1927

Fair and warm

Three men, eight horses
and two Fresno graders
between stations 10+00
and 14+00

Tuesday Aug 23, 1927

Fair and warm

Four men, ten horses
and three Fresno grading
between stations 10+00 &
and 14+00

Wednesday. Aug 24, 1927

Fair and warm

Four men, ten horses
and three tractors grading
between stations 9+00
and 14+41

Promised Mr. Riesner
farm entrance at
Third St which is equal to
station 12+81, on the left

Thursday Aug. 25, 1927

Fair and warm

Four men, ten horses
and three presnos grading
between stations 9+00 &
and 14+41

Survey party, here
in the morning,
placed blue topis
between stations
9+00 and 14+00

Friday Aug 26, 1927

Fair and warm

Four men and team removed all guard rail North of R. R. bridge in the morning

Four men & ten horses and three fresnos grading between stations 0+00 and 5+36 in the afternoon

Saturday Aug. 27, 1927

Cloudy and cool

Four men, ten
horses and three
presnos grading
between stations
0+00 and 5+36

Told Murphy to
place old reflector
at the intersection
of new grading to
avoid traffic from
entering old new grading.

Monday Aug. 29, 1927

Fair and warm

Four men, ten horses
and three fresnos grading
between stations 0+00 and
5+36

Tuesday Aug. 30, 1927

Fair and warm

Four men, ten horses
and three fresnos grading
between stations 0+00
and 5+36

Wednesday Aug 31, 1927

Fair and hot

Four men, ten horses
and three fresnos grading
between stations 0+00
and 5+36

Thursday Sept. 1, 1927

Fair and hot

Six men, fourteen
horses and four
fresnos grading between
stations 0+00 and 5+36.
also between stations
5+36 and 7+00

Friday Sept 2, 1927

Cloudy and warm

Four men, ten horses
and three presnos
grading between stations
0+00 and 5+36

Survey party here
in the morning
Mackintosh there
in the afternoon

Told Mackintosh that
center line of road is
about five feet West
of center line of R.R. bridge

Saturday Sept. 3, 1927

Fair and warm

Four men, ten horses
and three presnos grading
between stations 0+00 and
5+36

Monday Sept. 5, 1927

Labor Day

Fair and hot

Three men, ten horses
and two fresnos grading
between stations 0+00 and
5+36

Tuesday Sept. 6, 1927

Rain all day

Three men, ten
horses and two fresnos
grading between stations
0+00 and 5+36

Worked from (7:00 to 10:00)

Wednesday Sept. 7, 1927

Rain in the morning
Cloudy in the afternoon

Three men, ten
horses and two fresnos
grading between stations
0+00 and 5+36

Worked only from
2:00 to 6:00 P.M.

Thursday Sept. 8, 1927

Cloudy and warm

Three men, ten
horses and two fresnos
grading between stations
0+00 and 5+36

Friday Sept. 9

Rained until 10:00 A.M.
Cloudy and cool the
remainder of the day

Three men, six
horses and two
fresnos grading
between stations
0+00 and 5+36, also
building approach
on County Road E.

Saturday Sept. 10, 27

Cloudy and warm

Three men, six
horses, one grader
and one Fresno
finishing approach
on County Road E.

Monday Sept. 12

Fair and hot

Three men, six horses and two fescnos cleaning ditches and finishing grade

Tuesday Sept. 13

Fair and hot

Three men, six horses and two fescnos finishing grade and cleaning ditches

Wednesday Sept. 14

Fair and hot

Three men, six horses and two fresnos finishing grade and clearing ditches

Thursday Sept. 15

Fair and warm

Three men, six horses and two fresnos cleaning ditches and finishing grade

Friday Sept. 16.

Partly cloudy and warm

Three men, six horses and two fresnos cleaning ditches and finishing grade

Saturday Sept. 17

Partly cloudy and warm

Three men, six horses and one blade grader blading between stations 0+00 and 19+00

Monday + Tuesday Sept. 19 + 20

Cloudy and cold (35°F.)

Two men, six horses
and one fresno grading between
station 20+00 and 25+00
Mackintosh here in
the after-noon

Wednesday Sept. 21

Cloudy and cool

Two men, six horses
and one fresno grading
between stations 20+00
and 25+00

Placed "Road Closed"
sign on Cleveland Ave
North of "E"

Monday Oct. 24-27

Fair Warm

Weaver's shovel moved
on job about 4:30 P.M.
and moved about 15 yds

Force and equip ment

1 gas shovel

4 trucks

1 shovel man

1 Pullman

1 Foreman

1 dump man

1 laborer

1 team & team

4 truck drivers

1 cook.

Shoved Weaver clay pit
at Co. Rd. D and #63.

Same says he would not
move his shovel to
63 and Co. Rd. 10.

Tuesday Oct = 25 = 27

Fair Warm
gas shovel and 4 trunks
grading bet stas 18+69 to
29+60 to 29+60 to 35+02
Weaver on job today.

Wednesday Oct 26 = 27

Cloudy Warm

gas & shovel and 4 trucks
grading bet stas . 29+60
to 35+02

Soubey and party setting
blue caps for about half
an hour.

3 pcs of 15" x 24' from St. Paul
Roofing Co.

Mac and Weaver here
today Weaver says I
will be O.K. to have Farrell
and Clark load down
Jankowski suit 18" of 15"
C.M. today charged to
C. D. Hauling

Thursday Oct = 27-27

Fair weather
gas shovel and 4 trucks
grading bet. stas.
making side
barrow.

Leaving and party
selling blue tops

Friday Nov = 11-27

Windy cold

Weaver started claying this a.m.
with trucks bet. stas 0+00 to

35+02

Mac on job today
and same told Weaver
to stop pit before
hauling clay.

Johns checking at the
tunnel

McIntyre checking
striking at the pit.
Weaver

2 laborers 9:30 a.m. to
5:30 P.M.

Saturday Nov = 12 = 27

Clear Cold

Clayning bet stas 0+00
to 35+02

12 trucks

Mac says to gravel
Sunday and to call
Shelby by 4 P.M.

2 laborers / force acct
10 hrs each

Tractor started blading clay
at 12 P.M.

Sunday Nov = 13 = 27

Cloudy Cool

Tractor started blading
at 7:30 A.M. bet stas
19+00 to 35+02

Started graveling about
7:30 A.M. bet stas 0+00
to 35+02 hauling
gravel from Shelby
pit.

2 laborers 10 hrs each

Monday Nov: 14-27
Cloudy Cool

Graveling with 24 trucks
left stars 0+00 to 35+02
hauling gravel from
shulps pit
Mac on job this a.m.
and same says gravel
should be mixed
more
McIntyre checking

2 labourers 10 hrs each
tractor blade blading
left stars 0+00 to 35+02
10 hrs blading
spreading gravel

Wednesday May 2, 1928

cloudy and warm

Three men from
Kibby Engineering Co. digging
holes for ground rail &
posts. Worked from
7:00 A.M. to 4:30 P.M.

Thursday May 3, 1928

cloudy and cool

Did not work today.
Road too wet.

Friday May 4, 1928

Clear and warm
men working on
Proj. 27-13

Saturday May 5, 1928

Clear and warm
men working on
Proj. 27-13

Monday May 7, 1928

Clear and warm

Three men finished digging holes for guard-rail posts and placed all posts in their proper position ready to be rounded.

Tuesday May 8, 1928

Men working on Proj. 27-13 to-day.

Wednesday May 9, 1928

Men installing guard rail on Proj. 27-13

Thursday May 10, 1928

Men installing guard rail on Proj. 27-13

Friday May 11, 1928

Fair and cool

Three men
installing cable guard-
rail

Worked from 7:00 A. M.
to 4:30 P. M.

Saturday May 12, 1928

Clear and warm

Three men rounding
guard rail post

Worked from 7:00 A. M.
to 12:00



Standard Memorandum Book

Ruled \$ and Cts.	Ruled Faint	Ruled \$ and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{7}{8}$ x 3 $\frac{5}{8}$	48
6312	6313	6312 $\frac{1}{2}$	"	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{3}{8}$ x 4 $\frac{1}{8}$	48
6318	6319	6318 $\frac{1}{2}$	"	96
6320		6320 $\frac{1}{2}$	"	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{3}{8}$ x 4 $\frac{5}{8}$	48
6324	6325	6324 $\frac{1}{2}$	"	96
6326		6326 $\frac{1}{2}$	"	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{3}{8}$ x 5 $\frac{1}{8}$	48
6330	6331	6330 $\frac{1}{2}$	"	96
6332		6332 $\frac{1}{2}$	"	144

Specify by Number, the Book desired

Made in U. S. A.


6322

1100

100
999

3
333

Wobeng
Dunsinon 8731

$$\begin{array}{r} 52 \\ 27 \\ \hline 364 \\ 104 \\ \hline 1404 \end{array}$$
$$\begin{array}{r} 52 \\ 30 \\ \hline 1560 \end{array}$$


U 2496