

BOOK 2 OF 2 BOOKS

OFFICE OF
RAMSEY COUNTY ENGINEER

CONSTRUCTION DIARY

HODGSON EXTENSION

PROJ. No 27-13

Project 27-13

Charles Weaver Anoka Minn

Grading

Graveling

Claying

J. Hohl Mound Minn

Monolithic Culverts.

J. Hohl Sub. Contractor

P. P. 3 Culverts.

Clearing


Grubbing

Elk River Concrete Products.

P. 3 Culverts.

St. Paul Cornice Co.

C. M. Culverts.



July 20-27

Fair Warm

J. Kohl and 4 laborers started
to clear and grub bet. stas.

303+00 to 304+00 } Told Kohl about
cleaning K.O.W. burning stumps

July 21 = 27

Cloudy Warm

995 shovel and 2 Trucks
started to grade at 1:30 P.M.

bet. stas. 281+82 to 313+70

5 laborers clearing and
grubbing bet. 303+00 to 307+00 in A.M.
and bet. stas 246+30 to 261+45
out fit setting in Camp
in A.M.

July 22 = 27

Fair warm

gas shovel and 3 Trucks grading
bet. sta. 281+82 to 313+70

5 men clearing and grubbing
bet. sta.

Mac Entosh here for dinner today
and told same about changing
Culv Haul from Cardigan Jct.
to Ice Companys spur. Says O.K.
1 man and truck and 1 man and
fordson Tractor and 1 laborer
hauling 54' of 24" P3 from sta.
244+78 to H. Div to Cleveland
Ave proj.

Told Mr. Arita about moving his
cattle pass. O.K.

Walked over line today with
Hohl and showed same what to
clear and where culverts are
to be laid

Called Mr. Farland about spotting
car of P3 on ice house spur
O.K.

July 23 = 27

Fair Warm

5 men clearing bet. Stas.
246+30 to 261+45

992 shovel and 4 trucks
grading bet. Stas. 281+82 to
313+70.

Told Mober about clearing
brush near bridge

G.N. Car. No = 62249 = 11 pcs. 24" x 6'

G.N. 61892 = 14 pcs. 24" x 6'

Spotted on Ice house spur.

July: 25:27

Fair Warm.

gas shovel and 5 trucks grading
bet. stns 281+82 to 313+70.

filling in close to bridge

took up and party setting slope
stakes.

men clearing and grubbing
bet. stns 246+30 to 261+45

Told Moberg about placing culvs.

July: 26-27

Fair Warm

995 shovel and 4 trucks grading
bet. sta. 281+82 to 313+70

1 truck broke down.

2 Trucks hauling P 3 Culverts.

3 laborers placing Culvert at sta.

292+60

2 laborers grubbing bet. sta.

246+30 to 261+45

Checked Culv. haul with Hohl and
his car. Weaver at Camp today

Wednesday July = 27 = 27

cloudy Cool rain

gas shovel and 6 trucks grading
bet. stas. 281+82 to 313+70

5 men and 1 team placing Culvert
at sta. 292+60 until about 10 A.M.

team laid off and 4 men started
grubbing bet. stas. 246+30 to 261+45

Thursday July: 28-27

Fair Warm

995 shovel and 6 trucks grading
bet. stas. 281+82 to 313+70

2 men grubbing bet. 246+30 to
261+45

3 men clearing bet stas. 320+30
to 323+00

Mac here today and Sam
says grubbing should take care
of brushing

Friday July = 29 = 27

Fair Warm

993 shovel and 6 trucks grading
bet. stas 281+82 to 213+70

2 men clearing and grubbing
bet. stas 220+30 to 222+00

1 man excavating for Culv. at Sta 264+36

2 men grubbing bet. stas. 246+30 to

261+45

Saturday July - 30 - 17

Fair Warm

gas shovel and 2 trucks grading
bet. 281+82 to 213+70

5 men clearing bet 320+30 to
323+00 and grubbing bet.

stos. 320+30 to 323+00

Told Moberg not to cut to low.

Weaver at Camp today.

Monday Aug = 1 = 27

Fair Cool

993 shovel and 5 trucks grading
bet. stas. 281+82 to 313+70

5 men grubbing bet. stas.

326+00 to 535+00

Miller at Camp today

Rasmussen took trucks off
job Saturday nite acct. of
getting new job

Mr Riely says we could borrow
dirt from his R.O.W. if
we run short

Tues Aug: Ind: 27

Fair Warm

gas shovel and 5 trucks grading
bet. sta. 281+82 to 313+70

Hohl not working today } placing
culvs. on Cleveland Ave

Mac and I walked over entire
project and same says P3 culvs
should all be put in.

Zoukup and party setting blue
Tops and staked Cattle pass
at sta. 303+50

Aug 3 = 27

Fair Warm

992 shovel and 5 trucks grading
bet. stas. 281+82 to 313+70

5 men grubbing bet. stas 326+00 to
335+00 in a.m.

in P.M. placing Culvs. at sta.
253+00 to 264+36

Told Moberg about filling to sta
313+50

Aug - 4th = 27"

Fair Cool

gas shovel and 5 trucks grading
bet. sta. 281+82 to 313+70

Hobbs men not working today
acct. of working on Cleveland
Ave. Petrie will not take this
work.

Aug = 5th = 27

Fair Warm

gas shovel and 5 trucks grading
bet. stas 281+82 to 313+70

J. Hohl not working today a oot.

Waiting for Culvs.

Weaver at Camp today

Wolfgang and myself walked
over the line today

Sheeting lumber arrived
today for Rousch

Saturday Aug-6-27

Fair Warm

gas shovel and 4 trucks grading
bet stas. 281+82 to 313+00
2 teamsters and 5 men
excavating for cattle
pass at sta.

Crane staking cattle pens
and setting blue tops.
Haul excavating dirt that
was in pit in

Monday Aug = 8 = 27

Cloudy Cool.

gas shovel grading bet
Stas 281+82 to 313+70 = 4 trucks
cleaning out special
ditches near Sta. 305+00

men and 1 team
finishing bet. stas.

281+82 to 313+70

3 carloads of P. 3 Culs.
arrived at Cardigan Jct.

97145 = A. T. S. F. 13 pcs.

33 111 = M. C. R. R. = 13 pcs.

310 478 = C. P. 12 pcs

Talked to Miller about driveway's
Should quit excavating ahead
of moving to far end
of project.

2 trucks hauling P. 3 Culs.
from Cardigan Jct

Tuesday Aug 9th - 27

Fair Warm

gas shovel and truck
not working acct. of
moving to far end of
project

4 laborers and 2 teams
pushing bits 28/18" to
323/17"

Mac and myself walked
over work and same
says every thing was
O.K.

Came setting blue tops
and re setting slope
stakes. Oliver here
for lunch.

2 trucks hauling P 3
Culb from Cor. dig an
get.

Wednesday Aug = 10 = 27

Fair Wain

gas shovel moving to
far end of project
5 men finishing back
stop 481480 to 512490

Crane making survey
for cable piers

M. E. Dwyer reported
for duty today

gas shovel grading
with 5 trucks at 2 P.M.

Thursday Aug 11 - 27

995 shovel and 5 trucks
gradually left, also 344+30
327+87

1 man and team
finishing left side
281+82 to 313+76

Mac and myself talked
to Mr. Apitz about
cattle pass. Apitz says
if he don't get the
cattle pass he will
have to have the
money.

Mac says to build it

five men placing R₃ culvert at
Sta.

Friday Aug 12 = 27

Jay & Wagon

Lesshovels & four trucks
grading between Sta. 314+30 -
322+82.

Chas Weaver at Camp
today H. Roush here
today and same says
he will start at once.

Mason job about

4-30 with Mr. Roush.

C. Wm arrived today
from St. Paul

Con. Co. delivered to
Weaver's Camp.

Rice Lake.

Saturday Aug - 13th 27

James Wain

gas shovel and 4
trunks grading belt.
sta. 314+30 to 322+82.
may have excess
dirt.

4 men placing P³
at sta. 327+71 = 42'

Told Hohl we would
check train miles
7 Monday.

Told Hohl about talking
to Mr. Apity about
cattle pass.

Would furnish paving
cattle pass about
noon and then
start to excavate
at 303+50

Zan Wan

Monday Aug. 15. 27

gas shovels and 4 trucks
g rockin' lck steers
314+30 to 322+82
1 man and team

placing C.M. Culm
on Mile #2

Crane and party staking
bridge

checked culv. haul
with Hohl today.

Thursday Aug = 16 - 27

Rain

gas shovel and 4
stumps girdling left
stems 314430 to 322+82
Worked from 6:17 AM to
9:09 AM acct. Rain

Wednesday Aug = 17-27

Fair Warm

gas shovel and 4 trucks
grading bet. stns

314+30 to 322+82

and 322+82 to 331+19

8 men and 2 teams
placing Culvert at sta.

339+70

Weaver at Camp today
and says he will move
shovel to paysonville
when he finishes

bet. 314+30 to 331+19

Mac here today and
same says muck
was 0.5.

Thursday Aug = 18 = 27

Fair Wain

gas shovel and 4 trucks
gracking bed 372+82 to
1351+19

7 men and 1 team
placing 66 of 24" P3
at Sta. 353426

Crams and party setting
blue tops. bed 314+30
to 372+82

Friday Aug. 19 = 27

Fair Work

gas shovel and 4 trucks
grading bet. stas. 314+30
to 322+82 and 322+82 to
331+19 hauling dirt both
ways

Saturday Aug. 20th 27

Fair warm

gas should end 4.

Stumps grading dirt
sta 322+82 to 331+19
hauling dirt to sta.
332+50 about

Motors was afraid to
dump dirt at bridge
end. so hauled same
beyond bal. point

Motors moved dirt

beyond bal. point

with out order from
me

Monday Aug: 22-27

Lonely Warm

gas shovel carting

Today bet stas. 331+19 = 336+62

tough drivers quit

this a.m. acct of
being drunk.

Will be at Camp this
a.m.

Sum Board here this

a.m. to see about
connecting old road
with new one

Tuesday Aug 23-27

Fair Day
gas shovel and 4
Stumps grading left
331+19 to 336+6 1/2
left job at 11 a.m.
to work on R.O.W.

Wednesday Aug. 24 =

Fair Warm

gas shovel grading

with 4 trucks left.

stas - 336+67 to 359+00

3 men and 1 team
finishing left stas

314+30 to 336+00

checked C. M. to be ordered.

Told Mr. Gutzue about

temporary bridge.

Mr. Wolfangle out today

Thursday Aug. 25-27

Fair Warm

gas shovel and 4
stumps of grading bet.
stas. 326+62 to 1259+00
Told Kohl about cleaning
brush trees and
stumps and also told
Apté about cleaning
and if he didn't want
it we will take it
was here today.

Friday Aug: 26-1927

Jari Wan

gas shovel and 4

trucks grading bet.

Stas. 336+62 to 359+00

Mr. Hohl finished today

and same went to

the office to sign

Voucher

1 man and team

planning G. M. 2

West of bridge.

Miller at Camp today

Miller and my self

went to Co. St. Grand

Lexington Ave to

signing G. Lapong to

clear the P. D. W.

Saturday Aug = 27 = 27

cloudy light rain
gas shovel and 4 trucks
grading bet stas

336+62 to 359+00

1 man and team
placing C M Culverts
on mile # 2

Crane and party setting
blue tops and cross
sectioning additional
yardage near sta
321+60 for bridge cut
Hohl cleaning up stumps
near sta 331+00

Monday Aug = 29 = 27

Fair Weather

gas shovel and 2 trucks
grading bet stas

336+62 to 359+00

ran short of dirt

so called Mr. Riley

and same says to

make borrow bet

stas 350+00 to 357+00

ft. of $\frac{1}{2}$ and also make

sill where filling.

stas. is to be built

2 men and 2 teams

finishing bet stas

315+00 to 340+00

Was in office at noon

today to see Mac

about borrow pit

Tuesday Aug 30-27

Fair Wm.

gas shovel grading
with 2 turns bet stas
336+62 to 359+00

making borrow

Mr Richy signed the
agreement and I
agreed to fill in about
15' radius

Told Moberg not to
move until he got
orders from me
2 laborers cleaning
and grubbing bet stas.
350+00 to 357+00

Soukup and party
taking additional
cross sections of borrow
pit and setting blue tops
County force out to get
submits but could not
cross bridge

Wednesday Aug = 31 = 27

Fair Work

gas shovel and 2 trucks
to grading bet. stas

336+621 to 359+00

Mae says to make
95' radius instead
of 150' Radius

Mr. Hohl was out
today to see about
ditching at Millers
Cattle pass

Waked on R.O.W
in P.M.

Thursday Sept-1-27

Fair Warm

gas shovels and 3 trucks
grading bet. stns 336+62
to 359+00 making borrow
benches and party
setting blue tops
and taking additional
cross sections.

Friday Sept 27

cloudy and warm

gas shovel and 3 trucks
grading lot 336+62
to 359+00 making a
borrow on Riley's
property

Fill rather high
near 335+00

Moore says surveyor
change stakes from
5 foot fill to 3'
left job early to
go to office to get
options on R.O.W.

Saturday Sept 3-27

Fair Warm

gas should moved
this A. M. for Raynesville

Warm

4 men with two teams
furnishing bet. 540+00
to 359+00

Sold Andrew to furnish
everything

Sept. 5th = 27

Fair Warm

3 men and 1 team
furling bet. stas

340+00 to 359+00

Sept 6 = 27

Rain

3 men and 2 teams
pulling in at Cattle
pens at Sta. 350 + 00
in A.M. only.
in P.M. breaking
Camps.

left early on R.O.W.

Wed. Sept. 7. 27

Rain.

Not working today acct.
of heavy rains

Thursday Sept 8 = 27
Cloudy Cool.

2 men and 1 team
back felling in Cattle park
at sla 303 + 50.

Mr Apity says he didn't
want the special ditch
Mac on job today.
Mr Miller signed the
agreement today.

Friday Sept 9 = 27

Cloudy Cool.

Jack Hohl excavating
for special ditch

at Miller's Cattle pass

1 laborer & 2 teamsters

Weaver

1 teamster and 2 laborers
back filling Cattle

pass at stas 303 + 50

1 laborer hand ditching
at stas = 327 + 71 = 339 + 70

348 + 00 = 353 + 76

Saturday Sept. 10 = 27

Randy Co. of

9 teamsters and 1 labourer
excavating special ditch
at Millers Cattle pens
2 labourers and 1 teamster
back filling Cattle pens
at Sta. 297 + 78.5

Mr. Hohl not here in
A.M.

Monday Sept = 12 = 27

Jai Wan

Weaver called this 9 AM
and same says that
he would meet me
on the job in the
A.M. Waited until
1 P.M. and left for
Ngah Fuchis
Told Weavers how
what I wanted.

1 man and team
blading but. stas
340 to 359+00

2 labours cleaning
up

2 labours started hand
ditching at East Cell.
in P.M. only.

checked hand ditching
with Hohl.

Tuesday Sept 13-27

Fair Day

1 man and team
blading bet. stas
315+00 to 359+00

2 laborers finishing
bet. stas. 295+00 to
303+00: cleaning ditch
near cattle pass

2 laborers and 1 team
and teamster excavating
special ditch at stac.
297+78 Miller's Cattle
Pass

Ralph Miller here today
and told some what
I wanted done

Wednesday Sept = 14 = 27

Fair Warm

7 men and 1 team
back filling at Cattle
pass at sta. 303+50
making side starting
at 299 M

3 men and 1 team excavating
special ditch

1 laborer pushing bet.
sta. 296+00 to 313+00

Told Apt. We would
not build a ditch for
him

Soaking setting blue tops
at cattle passes and
in special ditch

Thursday Sept = 15 = 27

Fun Run

2 men and 1 team back
filling cattle pens
bet. sta. 303+50

1 labourer string lining
bet. sta. 297+00 to 303+00

2 labourers ex cavating
special ditch at 297+78

Mr. G. W. Will. talk to
Canada officials in
regards to ditching & told
some to go head.

Mr. Ralph Miller on
project today
Holl finished today

Friday Sept = 16 = 27

Cloudy Warm

1 man and team blading
bet. stas 281+82 to 310+00

1 laborer back filling
cutbank with willows
at sta. 297+50

Craw and party taking
final cross sections
bet. sta. 281+82 to 359+00

Hobbs left this A.M. for
Ancker Spur

Saturday Sept: 17=

Cloudy Warm

2 laborers digging
special ditch cut

Stas 319+00 to 323+00

Ralph Miller on

job today

Game and party

taking final 4 sections

Monday Sept. = 19 = 27
cloudy Conf.

Wyatt and Fischer
fixing camp near
sta. 1270+00

Mr. Wyatt they would
start excavating
in P.M. gave same
working profile.
Crane and party
taking final H section.

Tuesday Sept - 20 - 27

Cloudy Cool

W. H. Fischer ^{stake} grading
bet. stas.

4 mules } 16 horses
1 plow team }
1 foreman }
1 laborer }

Crew and party
taking final cross
sections and setting
slope stakes on Mill
#1

Wednesday Sept: 21 = 27

Cloudy Cool

Wyatt Fisher grading
left Sta. 278+00 to
281+82 With Fresno
and 274+00 to 278+00

Thursday Sept = 22 = 27

Fair Coal

Wyal Fischer grading
bed stops 274+00 to 278+00

With furnaces

Friday Sept: 23 = 27

Fair Copel.

Went fishing grading
left at 7:45 to 7:40
with frames
Wafangile and
Mac on job today

Saturday Sept 1 = 24 = 27

Fair Cool

Wyatt Fischer graduating
left store 264.68 to
274.00 with freshmen

Monday Sept = 26-27

Cloudy Cool.

Nyall finches grading
bet. (star. 252+48 to 259+11
and 259+11 to 264+68

With fresh runs
Crane taking cross
sections of clay pit
Mac says to take
soundings to find
how deep the clay is
Mr La Malle says if it
is alright to waste
dirt in hollow

Tuesday Sept. 27-27

Clancy Coal

Wyatt Fischer grading

bet. Nos. 757+48 to

759+11 = 259+11 to 264+68

With frenchis

Wednesday Sept = 28 = 27

Clayden

Wyatt and Fischer grading
bet. 246+00 to 248+00
and 248+00 to 252+48

~~Had fight with quarry
about churning Wyatt
Fischer off right
of way with lead
of Wood~~

~~Taking soundings
at Clay pit
with 1 labourer from
Cannary~~

Wyatt Fischer grading
bet. 237+51 to 246+00

Thursday Sept 29 = 27

Cloudy Cold.

Went to Fischer grading
leaf. Sta. 237+51 to 246+06
1. County laborer and
myself taking soundings
of Fr. M. Clay pit.
Called Macintosh about
soundings says to
take more
Had fight with farmer
near sta. 246+00 about
chasing farmer
and men for taking
some wood. Farmer
had shot gun
called Miller about gas shovel
and some says shovel
should be done in a
week.

Friday Sept: 30 = 27

Cloudy Cold.

Went to Fisher grading
set stars 237451 to 246400
Called Northern states
power and Tel state
Telephone Company
about moving poles
1 county labour and
myself taking something
at La Motte Clay pit

Saturday Oct = 1-27

Cloudy Cool.

Wyatt Fischer
graduating bet. stars
238+51 to 246+00

Monday Oct. 3-27

Fair Cool

Wyatt Fricke greets
with stas 237+511 to
246+00

Selyshone Co. moved
grey pole today
shipped Fricke
where to place
E-7112.

Murphy says he
doubt Wabits to
strip clay pit.
Called Mac and told
him about Murphy
talked to Mr Peely
today and told
same that we
could not fill
back as far as
he wanted us to
told same to see
Mr Macintosh.
Called Mr Miller not
home.

Tuesday Oct 4 - 27

Fair Coal.

W. at Fischer grading
feet. stas 259+11 to 264+68
With Wheelers

Mac here this 9:30
and same told me
to build Raolinis at
S.E. Cor. and N.E. Cor of
North County line and
Hodgson Road.

Soakup and party setting
blue top milk
and also R.O.W. for Bucher
fence which will have
to be moved.

Wednesday Oct. 5 = 27

Cloudy Cold

Watts further grading
bet stns 259+00 to 264+68
and 264+68 to 274+00

Mr. Riely called by
phone this a.m. and
talked to Wolfgang
and myself talked
to sarge. Mr. Wolfgang
says no more dirt

would be filled in
at borrow pit. Told
Mr. Riely that I would
see him Thursday.

Used County Car today
as mine was in
garage for repairs.
Told Fischer to move
fence at the intersection
of the N. County line and
Hodgson Road.

Thursday Oct - 6-27

Cloudy Cool. Rain

Wyatt, Fischer, Grading
With Wheelers hit stas.
2,59+11. to 2,64+68 With
Wheelers = Weaver and
my self and Wyatt
looked over clay pit
Wyatt will do the
work.

and may load the
- gravel.

Weaver says shovel
will be here frux to
week.

Mr. Kelly wants a
private drive way
and I told same
we would do no
more grading for
him.

Friday Oct - 7-27

Fair Coal

Wyatt Fincher grading
left. Has 264+68 to
274+00. With Wheelers
Called Telephone Company
in regards to
moving telephone
Worked on P.O.W.,
With O. Van Frevelen

Saturday Oct = 8 = 27

Cloudy Cool

Wyatt Fischer grading
left. Stas. 252+48 to
259+11 With Wheelers
talked to Mr Kelly
and saw Warrick
Culvert and pay
for dirt taken from
borrow pit.

96' of 15" C.M. culvert
to dig from St Paul
Corp. Co.

Monday Oct = 10-27

John Cofal

Wyatt finished grading
left stas. 252 + 48 to
259 + 11. With Wheeler
Mac Intosh and
myself rode over
site today and
saw says to clear
R.O.W. and start
blading at once
on Weimers Work
Heaver Mac and
myself lopped over
gravel pit and told
Heaver that the
gravel must go
through a 1" screen

Tuesday Oct. 11 - 27

Cloudy Cool

Wyatt Fischer grading
with 6 wheelbarrows 2 plow
teams but starts 252+48
to 259+11

Told Fischer to blade
Vlaumen Work Wednesday
A.M. sun. fixing blade
told foreman about
making a good
intersection at N.C. line
and Hodgson Road.

Wednesday Oct-12-27

Rain

Wyatt Fischer grading
let. class 259+11 to 264+48

Wyatt Fischer started
blading today with

4 blades out of 2 men

at 80¢ per hour
started at 12:30 P.M.

let. class 314+00 to 359+00

5 hours

Thursday Oct = 12 = 27

Fair Cool

My att. Frischer grading
left class - 75944 to 2644 48
with Wheelers

Wolfangley and Mac
on job today and some
saws to get heavier
blade. Frischer
to get blade from
B. Div.

Look Miller over 9.
B. Div. and 27-13 to
show some what had
to be done in the
line of cleaning
he said he would talk
to Weaver and let
me know.

Face acct.

2 teamsters and 2 teams
10 hrs. each. blading
bet. 314+00 to 259+00

Friday Oct = 14 = 27

David Cook

Went Fischer grading
ully 259+11 to 264+48 fumes
1 man clearing trees
near 236+66 for radius
10 trees force acct
2 barometers and 2 teams
blading bet. stas 314+00
to 359+00 = 10 hrs each
2 fumes grading bet.
stas 2

grading bet. stas

237+57 to 246+00

started about 3:30 P.M.

to make radius

Soukup and party
setting blue tops on
mile #1

Saturday Oct. 15-27

Free Coal

Wyatt, Fischer furnishing
bet. stas. 237+51 to 281+82
and 2 laborers sloping
bet. same stas as
above.

2 teams with fuses
and 1 laborer stump
Clay pit

2 teams and 2 teams
blading bet. 281+82 to
359+00 = no bus.

Monday Oct: 17-27

Fair Cal.

Wyatt Fischer

2 teamsters with frames
and 1 laborer shoveling
hex. stars. 286+66 to 281+82

3 teamsters with frames
stripping clay pit

2 teamsters and 2 teams
blading hex. stars 284+82

to 312+70 = 5 hrs each

1 teamster and team
filling in low spots
hex. 315+00 to 359+00

5 hrs for each.

Tuesday Oct = 18-27

Fair Cool

Wyath fischer

2 teamsters and 1 laborer
finishing bet. Stow

237+51 to 281+82

1 laborer grubbing bet.

236+66 to 237+51

3 teamsters with frames

shipping to Motts

clay pit

1 horse in filling in
low spots bet 315+00

to 359+00 force acct.

10 hrs.

Walking over work
today and chas.

Weaver here and

in office says

Spaffell will be

here in a few days

Wednesday Oct - 19 - 27

Fair Weather

Crane taking cross sections of stripings at clay pit

Crane taking cross sections of gravel pit

2 tractors furnishing and placing culverts

bet. Sta 236+66 to 281+82

1 tractor and fuses filling in low spots

bet. 314+00 to 359+00

10 hrs. free acct

Thursday Oct. 20 - 27

Fair Day

Wyatt Fischer finishing

bet. stas. 236+66 to 281+82

With 2 teams & 6 horses

1 labour sloping

1 labour string running

bet. 236+66 to 281+82

Wyatt at Camp today

Friday Oct = 21-27

Fine Day

Wyatt finished grading
With 1 team bet. stas.
236+66 to 237+51

1 team started finishing
bet stas 236+66 to
245+00

1 laborer string lining
bet 236+66 to 237+51

Wyatt at Camp today

Saturday October 22-27

Fair Day

Wyatt Fisher

1 teamster and fumes
grading bet. sta 236+66
to 237+51

1 teamster and fumes
and 1 laborer furnishing
bet. stas. 236+66 to 245+00

Monday Oct = 24-27

Fair Warm

Went Fische Blading

Net 736+66 to 781+86

4 horses

1 blade

2 leamsters

7 AM to 5³⁰

Tuesday Oct 25-27

Fair Way
Went Fische
Albany road to
Clay pit

2 teamsters

4 horses

1 black. by Weaver

Fitzgerald on job Cedar
and of same says that
hopper would be placed
in pit Wednesday
was at Stillwater to
see Mr Barber and
same will call
at the office
Saturday

Called on Mr Selihow
and offered same
\$75.00 for parcel
Call later

J. Hohl Sub Contractor Proj-27-12

Sta.	P 3 Culverts	Length	Miles	Size	Kind	T. Mile
253+00	✓	48'	7.2	7.4"	P.3	✓63.93
264+36	✓	52'	8.1	"	P.3	✓62.94
269+00	✓	42'	8.3	"	"	✓64.4
292+60	✓	54'	8.5	"	"	✓84.91
327+71	✓	42'	8.9	"	"	✓69.15
339+30	✓	42'	9.2	"	"	✓71.48
348+00	✓	42'	9.4	"	"	✓73.0
353+26	✓	66'	9.5	"	"	✓115.97

Pipe removed

327+71 = 16' 12" C.M.

339+50 = 50' V.P.

353+26 = 40' 15" C.M.

Total 106'

C. M. Culverts


174' of 24" C.M^s from St. Paul
Corrugating Co.


clearing grubbing Ac. Cl. Ac. Gr.

303+00 to 307+00 ✓	C.l. Gr.	0.60	
303+00 to 307+00 ✓			0.60
246+30 to 261+45 ✓		2.3	
246+30 to 261+45 ✓			2.3
320+30 to 323+00 ✓		0.70	0.70
317+00 to 319+00 units	7 27		
276+00 to 275+00			1.36
350+00 to 351+00 units	15 5		
	22 34		

Wyatt Fischer

clearing trees a/cct 10 units d.
of intersection at N. Co. 4 " " grub.
line and Hodgson Rd.





Dist. from Rd to 236+66

4.35 miles gravel

2.5 " " clay to 310+00


clay Cleveland Ave

clay haul. 1.6 miles

Proj = 27-13.

Force acct. Blading by W-F.

Wed. Oct = 12 = 27	10 hrs
Thurs " " 13 = "	20 " "
Friday " " 14 "	20 " "
Saturday " 15 = "	20 " "
Monday = 17 =	10 " "
" " " =	5 " "
Tuesday " 18 =	10 " "
Wed. " 19 =	10 " "
	<hr/>
	105





Standard Memorandum Book

Ruled \$ and Cts.	Ruled Faint	Ruled \$ and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{1}{4}$ x 3 $\frac{5}{8}$	48
6312	6313	6312 $\frac{1}{2}$	"	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{1}{2}$ x 4 $\frac{1}{8}$	48
6318	6319	6318 $\frac{1}{2}$	"	96
6320		6320 $\frac{1}{2}$	"	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{3}{8}$ x 4 $\frac{5}{8}$	48
6324	6325	6324 $\frac{1}{2}$	"	96
6326		6326 $\frac{1}{2}$	"	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{3}{8}$ x 5 $\frac{1}{2}$	48
6330	6331	6330 $\frac{1}{2}$	"	96
6332		6332 $\frac{1}{2}$	"	144

Specify by Number, the Book desired

Made in U. S. A.

$$\begin{array}{r}
 50 \\
 20 \\
 \hline
 70 \\
 20 \\
 \hline
 90 \\
 10 \\
 \hline
 100
 \end{array}$$

$$\begin{array}{r}
 100 \\
 80 \\
 \hline
 180 \\
 100 \\
 \hline
 280
 \end{array}$$



02498