

OFFICE OF  
RAMSEY COUNTY ENGR.

**CONSTRUCTION  
DIARY**

Point Douglas Road.

**PROJ. 29-S.T.H. 3**

H.L. Wilshusen  
Ass't. Engr.

Saturday 6-29-29

Fair Warm

Met Ryan this a. m. and  
took him over the job  
to show him what I  
wanted done

Mr Ryan says shovel  
would be on the job  
Monday

Monday July = 1.29

Fair Warm

cleaning and grubbing  
near Sta. 22+00

Ryan on the job  
today

Placed Rd. signs today  
on both ends of  
job

Tuesday July = 2-29

Fair Warm

Making gas shovel out  
this A.M.

Wednesday 7-3-39

Warm Rain Cloudy

Not working today  
acct to Wet

Thursday 7-4-29

Fair Warm  
Holiday

Friday 7-5-29

Fair Warm  
grading today with  
3 trucks also 4  
men clearing and grubbing

Saturday 7-6-29

Rain

Not Working today

Monday 7-8-29

Fair Warm

Not grading today  
and shovel broke  
4 men cleaning and  
grubbing

Tuesday 7-9-29

Jan Wan

Not grading in A.M.  
cleaning and greasing of  
shovel brake

7-10-79

Fair Way.

finishing by hand  
bet. stas. 0+00 to 13+00  
Shovel broke

Thursday 7-11-29

Fair Wain

Jumping by hand  
left. star 0+60 to 17000  
Shovel brake down

Friday - 7-12-29

Jan Wau  
Shovel Working today  
with 7 trucks.  
Two ladies in an old  
ford sedan ran into  
a telephone pole near  
Stg. St. of 2 ladies  
were unhurt.

Saturday 7-13-29

Fair Wah

Mac says Coats would  
not allow a detour  
Told Ryan to get  
a flagman acct of  
heavy traffic same  
said he would have one  
Monday morning

Monday 7-15-29

Fair Weather

Told Ryan to get a  
flagman at once  
or else keep the former  
flagging. Mr Ryan  
came back about 8<sup>30</sup> AM  
with a Watchman.

Thursday 7-16-29

Zai Wan

Called Mac about  
the permit. Mac  
says the shovel would  
have to move over  
at once. Shovel never  
did

Wednesday 7-17-29

Fair Warm

Told Ryan to get  
30' of 15" U.P. at once

Thursday 7-18-29

Fair Warm

grading bet stas 17+67.  
to 68+75 checked out  
today and the Well  
is short about 800' of  
shouldering

Friday 7-19-29

Fair Weather

Called Mac at the office  
and sawe was not in  
Mac came out about  
11 a.m. and showed me  
where to borrow the  
dirt pit, stas 34 to 36  
and to keep the grade  
6' above the curb  
same and party  
taking cross sections  
of borrow pit

Saturday 7-20-29

Cloudy Cool  
started excavating in  
benow pit this a.m.  
dumping dirt bet. stas  
56+62 to 65+91 and  
hauling same from  
bet. stas 34 to 36

Will need approx  
1000 Co. yds.

Crane and party taking  
cross sections

Monday 7-22-29

Fair Dam

Grading today in the  
barrow pit but starts  
34+00 to 36+00

hauling dirt but starts  
36+62 to sta 67+00.

Told foreman to fill in  
all low spots before he  
moved the shovel.

Tuesday 7-23-29

Cloudy Rain

Shovel finished at  
about 11 a.m. Crew  
started finishing bet  
Sta. 34+00 to 68+00

Wednesday 7-24-29

Fair Warm  
funning today  
With 7 teams  
bet. stars 0700 to 6800

Thursday 7-25-29

Fair Warm

Fun hung today

Told Ryan to get  
the affidavits in  
at once.

Friday 7-26-29

Jain Nam

Pushing today  
with 7 teams. Feet  
start 0400 to 6800

Saturday 7-27-79

Fair Way

7 rushing today but  
starts 0+00 to 68+00

Monday 7.29.29

Fair Warm

Fencing today  
left stas 0.00 to 68.00

Tuesday 7.30.79

Fair Warm

Forecasting today lect.

Start 0200 to 6800

Wednesday 7-31-29

Fam. Wain

Furnishing today  
lect. stas. exco. to  
68400

Told Mr. Ryan and  
his foreman to  
burn all brush  
and to pile all  
timber up on the  
R. O. W.

Jensen will put in  
the spill ways for  
Ryan

Thursday Aug - 1 - 29

Jan Wain

Furishing today but  
slas 0+00 to 25+00

Friday Aug - 2 - 29

Fair Warm

Smoking today and  
burning brush on entire  
prairie lot

Saturday Aug. 3. 29  
Fair Wm  
Finished today

Monday Aug. 5-29

Not Working Waiting  
for Jensen

Tuesday 8/6/29

Fair Warm

Waiting for Jensen

Wednesday 8/7-29

Fair Warm

Waiting for Jesse

Thursday

Fair Weather

Waiting for Jesus

Friday 8/9/29

Fair Wind

Waiting for Zuma

Saturday 8/10/29

Fair Warm

Waiting for Jensen

Monday Aug. 12. 29

Jan Wan

Jensen on job today  
and I showed some  
where the drains should  
be placed.

and went over the plans  
with Jensen

Jensen told me that  
he would start right  
a. way

Tuesday Aug. 13 - 29

Cloudy Cool

Setting farms today

Wednesday Aug. 14. 29

Cloudy Cool.

Setting farms today

Thursday Aug. 15. 29

Fair War

Setting farms today

Friday Aug - 16 - 29

Cloudy Wind

Setting forms today  
Jensen. Said he would  
pour concrete Mon. 9. 31

Saturday 8/17/29

Fair Warm

Setting forms for the  
surface drains

Monday Aug - 19 - 29

Fair Warm

Tuesday Aug. 20-29

Fair Warm

Running Surface drains Today

33+25	-RT	19'	Drain	✓	18	sts.
29+72	RT	"	"	✓	16	" "
38+50	RT.	12'	"	✓	16	" "
		<u>42'</u>				

Wednesday Aug 21-29.

Fair Warm

					Cement	
✓	42 + 26	= 12'	drain	R	16	sls
✓	43 + 92	= 15.5	" "	R	16	"
✓	49 + 42	= 12'	" "	R	16	"
<del></del>	<del>49 + 60</del>	<del>= 12'</del>	<del>" "</del>	<del>R</del>	<del>16</del>	<del>"</del>
		51.5				

Paving surface drains today

Thursday Aug 27-29

Fair Warm &

Running Surface drains  
today.

50411 - R 12' DRAIN

51423 R 10.5 " "

59440 R 16' " "

59461 L 7.5 " "

JK

Friday Aug. 23-29

Four Wagon

Curbing Rt. 25+17 to 26+12.5

" " Rt. 25+17 to 25+37

Jensen furnished the drains  
and Curbing today

Curbing Rt. of  $\$$

25+99 to 26+12.5

25+17 to 25+37

Wednesday Aug. 27. 29

Fair War

Four acct for filling  
in Washouts and  
around sur. channels

Started at 8.9. AM to 5 P.M.

1 Foreman

3 Labourers

1 Truck & driver

Thursday Aug 28. 29

Fair Warm

Went over the job  
this A.M.

Force cast today

1 Form

1 Truck and driver

3 Labourers

cuttings placed

23+62 = 30' x 15" VP

	Lt.	H
	Cl.	Gr.
2+9 to 3+9		
0+00 to 10+00 ✓		
18+00 to 21+50 ✓	20	10 ✓
17+00 to 18+00		
21+50 to 23+00	10	8 ✓
23+50 to 24+00		
27+00 to 29+00	7	7 ✓
30+00 to 30+50		
30+00 to 32+00	16	11 ✓
38+00 to 38+50		
47+00 to 51+00	17	18 ✓
60+00 to 66+00	25	32 ✓
67+00 to 68+00		
18+00 to 21+50		
24+00 to 25+00		
27+00 to 30+00		
33+00 to 37+00		
40+00 to 44+00		
49+00 to 49+50		
56+00 to 61+00		
63+50 to 65+50		
34+00 to 36+00	N	2 ✓

RT	RT	LT	LT	RT	RT
Cl.	Gr	Cl. AC	Gr AC	Cl. AC	Gr AC

2 ✓	2 ✓				
-----	-----	--	--	--	--

5	17 ✓				
---	------	--	--	--	--

2					
---	--	--	--	--	--

3					
---	--	--	--	--	--

2					
---	--	--	--	--	--

0.16 ✓

0.04

0.04

0.13

0.14


0.03

0.18

0.04

0.76 ACs.

6					
---	--	--	--	--	--





# Standard Memorandum Book

Ruled 5 and Cts.	Ruled Faint	Ruled 5 and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{7}{8}$ x 3 $\frac{5}{8}$	48
6312	6313	6312 $\frac{1}{2}$	" "	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{1}{2}$ x 4 $\frac{1}{8}$	48
6318	6319	6318 $\frac{1}{2}$	" "	96
6320		6320 $\frac{1}{2}$	" "	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{5}{8}$ x 4 $\frac{5}{8}$	48
6324	6325	6324 $\frac{1}{2}$	" "	96
6326		6326 $\frac{1}{2}$	" "	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{1}{8}$ x 5 $\frac{1}{2}$	48
6330	6331	6330 $\frac{1}{2}$	" "	96
6332		6332 $\frac{1}{2}$	" "	144

Specify by Number, the Book desired

Made in U. S. A.



6322

16

18

9  
10

$$\begin{array}{r}
 25 \\
 13 \\
 \hline
 38
 \end{array}$$

$$\begin{array}{r}
 37 \\
 12 \\
 \hline
 49
 \end{array}$$

$$\begin{array}{r}
 26 \\
 15 \\
 \hline
 41
 \end{array}$$

$$\begin{array}{r}
 12 \\
 20 \\
 \hline
 32
 \end{array}$$