


30-11

30-11

Pen.



Wednesday 5-14-30

Cloudy Showers

Moore Brothers started
to clean and grub
today

Thursday 5-15-30

Cloudy Showers

Cleaning and grubbing
today.

Friday May 16-30
Cloudy Showers

Cleaning and grubbing
today

Hauling P3 Culverts
from White Bear
Lake Shore Siding

Saturday 5-17-30

Cloudy Cold

Cleaning and furbishing
today

Sunday 5-18-30

Cloudy Cold

Not Working

Monday 5-19-30

Cloudy Warm

Tuesday 5-20-30

Fair War

Gas shovel arrived
this A.M. and started
excavating about 12 P.M.

Wednesday May 21.30

Fair Warm

Steam Shovel broke
down acct poor water
in the boiler

or labours hand ditching
grading With teams
103+00

Crane and party setting
grade stakes

Mac says to cut out
hand ditching until the
fill is completed

Thursday May 27-30

Cloudy Cool

Grading this A.M.

1 steam shovel

1 operator

1 Foreman

5 Wagons

1 truck driver

1 Foreman

1 Cook

1 Banner

1 labourer

Told Ham about P3

Culverts at New Brighton

Same said he would

unload them at

once

Mac out today

Friday May 23-30

Fair Coal

quarrying today with
50 Wagons and 1 Truck
Told Grenan to pick
up rocks.

Saturday May 24-30

Fair Coal

Grading today with
16 wagons & trucks
Peopl More on job
today

Sunday May. 25. 30

Fair Warm
grading today 10 hrs

Monday May 26-30

Jain Wau

grading today 10 hrs

Tuesday May 27. 30

Fair War

grading today 10 hrs

2 lunches

3 dump wagons

1 Marmion team

1 tank team

2 dump men

Ryot affidavits for
Ham today

Wednesday May 28, 30

Jain Han

Not working today as
shovel broke down

Thursday May 29-30

Fair Cool
grading today
2 trunks 3 Wagons
Told Foreman about
P 30 at Ice House
spur same said
he would send a truck
at once

Friday May 30-30

Fair Wain

Grading today with
1 truck 3 Wagon
2 dumpmen

Saturday May. 31-30

Fair Van
quading plus 9 (11)
95435 to 104403

Sunday June 1-30

Jan Nam

grading today 95+35 to
104+03 10 hrs.

Monday 6/7/30

Fair War

grading bit 95+35 to
104+03

Cream setting blue
leaps for shovel.

Tuesday 6/3/30

Cloudy War

Grading today

Was says to raise
the fill

Wednesday 6/4/30

Rain

Hot Morning and Rain.

Thursday 6/5/30

Cloudy Warm

Not Working today acct
Rain and too slippery

Friday 6-6-30

Fair Warm

Not Working acct
to Wet

Saturday 6-7-30

Fair Warm

Not Working acct
to Wet.

Sunday 6-8-30

Fair Warm

Not Working

Monday 6-9-30

Fair Way

Grading today with
4x timbers 3 teams

Bill Moore on the job
today I told Bill

We would raise the
grade in the fall
Tuesday morning to
get rid of the dirt

Tuesday 6 - 10:30

Fair Warm

Crane and party changing
grade but stays
95735 to 100+00 using
a 600' V.C. to raise
fill rest to much
dirt

Wednesday 6-11-30

Fair Warm

Moved shovel to bet

Sta 92+43 to 95+35

acct heavy rain

Tuesday Gate

Thursday 6-12-30

cloudy warm

grading today bet
stas 92+43 to 95+35

Friday 6-13-30

Cloudy Cool

Grading today near
95700 With 4 Wagons
& trucks

Saturday 6-14-30

Fair War

Not Working acct to Wet

Sunday 6-15.30

Fair Warm

Not Working acct Sunday

Monday 6-16-30

Cloudy Showers

Not Working acct to
Wet

Tuesday 6-17-30

Cloudy Cool
gardening today with
in tanks

Wednesday 6-18-30

Jain Nam

grading today

with 7 trucks

Thursday 6-19-30

Fair Wain

quacking today with 2
trucks. Bob on job today
Lucky killed at 11¹⁰ this
Wain acct during to
fast. Car dumped in
the S.W. Cr.

Woffang's nest more
signs and to block
the road off
Put lantern Wain on the
job this P.M. 1 hr
aday.

Friday 6-10-30

Fair Warm

Grading today with
3 trucks

Saturday 6-21-30

Fine Warm

Grading today with
B trucks

Sunday - 6-24-30

Fair Showers

Not Working acct
Sunday

Monday 6-23-30

Fair Warm

Not Working acct to Wet.
Sautins O.K.

Tues 6-24-30

Fair Wan

Grading today with
3 trucks

Wed. 6-25-30

Fair Wain
Grading Today With
3 trucks

Thursday 6-26-30

Fair Way

Grading today with
3 trucks

Friday 6-27-30

Jain Han

grading today with
Blunks 86+65 to 92+43

Saturday 6/28/30

Fair Name

✓
Loading today bet.
sls 86+65 to 92+43
3 trucks

Sunday 6-29-30

Wam Showers
grading today with
3 trucks

Monday 6-30-30

Wan Showers

Grading today with
D's truck 4 teams
and Wagons bet. stas
86+65 to 92+43

Tuesday 7-1-30

Fair Wan

Trading today with
2 trucks and 4 Wagons
85+65 to 92+43

Told Bob about hauling
clay to Proj 29 W²
at 25¢ per cubic yard-mile
plus the excavation it
was ok.

Set red flags on 29 W²
sink hole for Moore
to dump bet.

Told Bob not to haul
clay until Mac got
on the job
and told Bob we
would haul clay

Wednesday 7-2-30

Fair Weather

Hauled Clay to 29W² today
Material checked by Woodruff
Hauled from bet. stas on
project 30-11 to
1 Laborer spreading clay
on 29W² four acct.
10 hrs.

Thursday 7/8/3

Fair Day

Harley Clay With one
truck today

Mac in charge

1 labour 6 hrs spreading
clay on 79402

Friday 7-4-30

Fair War

Not Working

Saturday 7-5-30

Fair Weather

Moore moving shovel
to bet. stas. 185+65 to 92+43

Moving around acct unable
to cross the Swamp.

Sunday 7-6-30

Fan Wan

Grading today with
the machine out for
bet. 92+43 to 107+00

Shovel Casting bet. Sta.
75+00 to 80+00 10 hrs

Monday 7-7-30

Fair Warm

Grading With machine
out fit bet sta 92+43
to 105+00

Shovel grading bet sta
75+00 to 80+00

Tuesday 7-8-30

Fair Warm

Grading with machine
outfit bet Sta 95+43
to 104+00

Shovel grading bet.
Sta. 64+68 to 85+65
Crane setting blue
tops

Bill Moore on job
today and I told same
to get some benzene
and 7 lantern globes.

Wednesday 7-9-30

Fair Van

Steam Shovel grading
with 3 trucks 64+68 to
85+65

Machine outfit grading
bet 85+65 to 107+00
Told Bob about his
lanterns same said
he would watch them

Thursday 7-10-30

Fair Warm

Grading today With
Steam Shovel and
machine out fit bet
Stas 64+68 to 85+65

Machine out fit moved
to 64+68 this P.M.
using 3 trunks With
the shovel

Bob Moore on the job
today

Friday 7-11-30

Jain Wan

grading with steam
shovel and machine
out fit bet. Sta 64+68 to
85+65

Bob Moore in charge

Saturday 7-12-30

Fair Warm

Moore laid the machine
outfit off today
Should be grading with
3 trucks and about
9 dump wagons
Told Bob about putting
clay on top of sand
fills saul said he
would.

Sunday 7-13-30

Fair Way

grading today with
4 dump wagons and
3 trucks

Dump settling considerable

Monday 7. 14-30

Fair War

Grading today with 4
dump wagons and 3
cunks Sect 64+68 to
85+65

Tuesday 7-15-30

Fair War

Grading today with steam
shovel 3 tibs + Wagons
Mac out today

Wed 7-16-30

Fair Warm

Grading today with
3 trucks 4 Wagons
Sold Lumber to send
2 Labours to Weston
as to burn up all
brush-

Thursday 7-17-30

Fair Warm

Grading today With
3 tractors 4 wagons

Blading today With
tractor

Friday 7-18-30

Fair Wan

Grading today with
4 Wagons and 3 lbs
bet 64+68 to 85+65

Came and party setting
blue tops.

Saturday 7-19-30

Fair Way

grading today bet 64+68
to 85+65

Crane staking P. 3 Culvert
and resetting slope stakes

Sunday 7-20-30

Fair Warm

Grading today with
3 trucks bet. 64+68 to
85+65

Monday 7/21/30

Fair Van

Mac out this A.M.

and same wants me
to check out where
shovel is working

Fine acct. today
placing 24" ^{P3} at 94+24

- 1 team and teamster 10 hrs
- 1 laborer 10 hrs each
- 1 extra laborer 5 hrs.

Tuesday 7-22-30

Fair Wain

Bill More said he
would put on a machine
outfit in 2 days

Grading today with
3 trucks 4 dump wagons
bet. 64 to 85

Fencing today with
2 teams 2 laborers
Crane setting blue tops
and cut stakes

Wednesday 7/23/30

Fair Van Shows Stom

Grading bet. 64+68 to 85+00.
3 trucks & Wagon

Fencing bet. 90+00 to 107+00
2 beams 1 Catypulla

Bill Moore on job today
Tied up about 3 P.M.
acct of Stom

Thursday 7-24-30

Fan War

Grading bet 64+68 to 85+00
3 trucks & Wagon
Blading roadway with
cat and blade.

Not sunshiny today
Told foreman to move
shovel back to sand
cut as we wanted to
save the clay. same
said he would.

2 laborers sloping today
64 to 85+00

Mac out today

Friday 7/25/30

Fair Weather

Grading today with
3 trucks and steam shovel
bet. sta. 64+68 to 85+00
Started grading with the
machine outfit bet.
64+68 to 85+00 with 7 Wagon
Machine outfit broke
down about 11³⁰ a.m.
Steam shovel moved
into the sand this
a.m.

Bill Moore on job
this a.m.

Told Moore we would
pay excavation prices
for clay plus the
over haul

Bob laid off the machine
outfit of today and
moved the shovel
back into the clay
with out our orders

Saturday 7-26-30

Jan Mann

Mac out this 9. AM
and same ordered the
shovel back in the
sand or else shut
down

Shovel was moved
into the sand pit
about 11.9. AM.

Mac out in the
p. M and same
says to build road
to profile grade
and then to put 3
inches of clay on it.

Moore Bros and Mr. Chapman
were in the office
this 9. AM.

Sunday 7/27/30

Jan Han

grading today with 3
cunks bet. sta. 64+68
to 85+65

Monday 7-28-30

Fair Warm

→ working today with
Machine outfit using
3 Trucks and 7 Wagons
Shovel not working
Bill More was in charge
Sink hole still sitting
Steam shovel being
over hauled.

Tuesday 7-29-30

Fair Wan
quacking today with
machine outfit
stem shovel being
over hauled.

Mac out today
Bill More on job today

Wed. 7-30-30

Fay Wain

Grading today With 9
Magars. Links laid
off.

Hauling to the sink hole
over hauling the steam
shovel.

Thursday 7/31/30

Fay Wain

Grading With teams
today and machine
outfit Mac out today

Fri. 8/1/30

Fay Wain

Grading With teams bet.
64+68 to 85+65
Bill Moore on job today

Saturday Aug 2/30

Fair Hot
grading With teams
bet. 64+68 to 85+65
Bill Moore on the job

Sunday Aug - 3 - 30

Fair Hot
Not Working

Monday Aug 4 - 30

Fair Warm
grading today With
teams bet. 64+68, to
85+65 - Told the foreman
not to do any claying
unless I was on the
job
Mac out today

Tuesday Aug - 5 - 30

Fair Warm
grading today
When setting blue logs
foreman asked for clay where
road bed was not to
grade. sta. 64+68. to 67+00

Wednesday Aug 6 - 30

Fair Warm

grading today and
finishing bet stas 64+68
to 85+65

No Claymng to be done
bet stas 67+50 to 72+00 acct enough
clay in the cut as it
was taken out of the ditches
Machine outfit laid off the route

Thursday Aug. 7 - 30

Fair Warm Showers

Hauled clay to bet stas
64+66 to 67+50

Force acct

Tractor Blade 2 hrs

1 Foreman 3 hrs

1 Laborer 10 hrs

Steam shovel Working today
instead of machine
outfit acct of Cut.

Friday Aug 8-30

Fair Wan
grading with steam shovel
today

Placing a.m.

Mac out today

Bill Morey out today

Steam shovel finished
this night.

Saturday Aug 9-30

Fair Wan
grading with machine
outfit crane and
partly setting blue tops
Mac will take charge
of Proj. Mon. 9.30
Vacat. Withman taking
vacation

Sunday Aug-10-30

Fair Wan
Not Working

Monday Aug-11-30

Mac in Charge

Thurs April 30, 1931.


Clear and warm.


Acme Const Co. moved on
job this morning. Finished
2nd coat of paint and
set screw posts.

Fri. May 1, 1931.

Clear and warm.

Acme Const Co. completed
project at 9³⁰ A.M. then moved
over to project # 30-W 31.





Miles Hauled

7-2-7-3-1930

Clay hauled from this
proj. 30-11 to proj. 29W2

Hauled checked by my car.
is. 2.6 Miles. That is
from where material was
taken from and dumped

Clay hauled from bet. Stas
91+00 to 92+50 on proj. 30-11
and dumped on proj. 29-W2
bet. Stas 18+40 to 20+32

Loads of Clay 67
approx. 3 C. Yds to a load
201 C. Yds.

Loose Rock

Measured by Carl Hamm foreman
and myself. 5/31/30

Ht. of str. 102+25 pile on ROW by
farmer

26' long 22' wide 4' depth

Grabbing

103 to 105		2	✓
99+50 to 103	0.40 AC.		
65+00 to 66+00		1	✓
74+80 to 80+00		33	✓
78+68.80	0.17 AC. ✓		
91+50 to 92+50		21	✓
	Total	57	

clearing

102 to 105

2 ✓

99+50 to 103 0.40

74+80 to 80+00

26 ✓

91+50 to 92+50

5 ✓

95+00 to 96+00

7 ✓

Total

40

Remove old Guard Rail

105+03 = R -	88'
105+26 = L	41'
105+26 = R	56'
106+51 = L	30'
106+55 = R	41'
	<hr/>
	256

Claying Aug-7-30

Clay hauled from bet stas
75+00 to 76+00 and dumped
bet. stas 64+68 to 67+50 = 100 C. yds
Caterpillar and blade 2 hrs
1 laborer 10 hrs
1 Foreman 3 hrs

P35 Rec'd

M.I 1208

8 pcs. 24" X 6'

M.I 1396

9 pcs 36" X 6'


Lake shore siding

White Bear Minn

C. M. = Rec'd

7-17-30

8 pcs 15 X 20'





67
20