

30-12

Tuesday 5-13-30

Cloudy Showers

Hauling P³'s Today
1 truck and driver
2 labourers

Thursday May 21-30

cloudy Rain

Told Mrs. Loran
the pipe were at
New Brighton

Friday June 6-30

Cloudy Cool

Met Mr. Melme of W.S.P.
Co this a.m. and showed
same what poles had to
be moved.

Wednesday 6-11-30

Fair Warm

Werner started working
today but has
Werner sub the job
from Moore Bros

grading this P.M.
but starts 31+06 to

Thursday 6-12-30

Cloudy Warm

Placing P. 3 Culvert at
Sta. 15+64 17 teams
1 labourer

Grading bet. Sta. 21+87 to
31+06

P. 3 Culvert placed at 51+50
Mac out says to keep the
road open

Friday 6-13-30

Cloudy showers
Grading in the a.m.
only

Went out this p.m.
and we located a
clay pit Property
owner wants 100⁰⁰
for it.

Saturday 6-14-30

Fair Warm

Grading this 9 AM
Plowing P3 Culverts

Sunday 6-15-30

Fair War

Not Working

Monday 6-16-30

Fair Way

Grading and placing
36" P 31 Culvert this
day

Crane and party taking
soundings for clay

Tuesday 6-17-30

Cloudy Cool.

Trading bet 11+00 to
21+87

Placing 26" P 3 at 41+70
Manns wants to know
about the plate
job.

Wednesday 6-18-30

Cloudy Cool

Grading today bet 0+00
to 11+00 to 21+87

Placing 24" P3 at 68+72

2 teams teamsters

1 Foreman

3 laborers

Thursday 6-19-30

Fair Way

grading bet 0+00 to
11+00

Placing P³ Culvert at Sta.
74+85

2 teams and teamsters

1 Foreman 3 laborers.

Crane and party selling
blue tops.

Friday 6-70.30

Fair Van

quadrupling today

Told Wenus to get
a finishing crew
started by Saturday
and to block the road
for Sunday traffic

Saturday 6-21-30

Fair Warm

Grading today near
Sta. 51+00

Finishing bet. 0+00
to 10+00

Blading the new work
today

Sunday 1-27-30

Fair Windy

Not Working acct Sunday

Monday 6-23-30

Fair Wain

Grading today bet
stas 61+08 to 75+42

Finishing bet stas
0+00 to 10+00

Hunderlich on the job
today and W Weibers
Hunderlich asked about
the Pfalen job told
same to see Macintosh
about it.

Tuesday 6-24-30

Fair Wagon

gravel bet stns 75+00
to 86+00

Finishing bet stns 10+00 to
15+00

Showed Wm. What
We wanted in regards
to clay

staked R.O.W. bet 57+00
to 60+00 R. and + for
clay will haul
same both ways.

Wed. 6-25-30

Fan Van

grading bet. stas.

finishing bet. stas.

60+00 to 70+00

4 teams 3 laborers

1 foreman

Called on Mrs. Bushster
and showed her the
check and same refused
it. Wants \$250.00 for
parcel of land.

Thursday 6-26-30

Fair Warm

Grading bet. 8:30

Grading bet. 5:00 to
5:40

4 Teams. 3 laborers

1 Foreman

Mac out today

Friday 6/27-30

Fair Way

Grading today bet 75+00
to 99+00

Talked clay prices with
W. Plummer. Plummer said
he wanted 75¢ C.Y. Plus
the excavation price.
Mac says Wunderlich
would do it at excavation
price plus the over
haul.

Saturday 6-28-30

Fair Warm

Grading today bet
85+00 to 99+00

Furnishing near sta
51+00

Should discuss with
to get the clay

Sunday 6-29-30

Fair Man

grading today but
75 rods to 99+00

Womers said he would
do his claying Monday

Monday 6-30-30

Fair Wain

Furnishing bet. 80+00 to
99+00 With 10 teams 3
labours.

Furnishing bet 40+00 to
50+00 3 teams 3 labours

Blading With Cat and
blade bet stars.

0+00 to 99+00

Mac out today says to
clay 7.9 W² at once

Started Clay this P.M.

1 team spreading clay
5 hrs.

1 labour 5 hrs.

Tuesday 7-1-30

Clayey Run

Claying bit stas 0+00
to 60+00

11 Wagons

Force acct

- 1 team and teamster 10 hrs.
- 1 laborer 10 hrs
- 1 Foreman 4 hrs

Told Menus to Count loads
of clay dumped bit
stas
and where to dump
the clay.

Wed. 7/2/30

Fair Ban
clay m g today with
machine outfit in
the morning only

Force acct.
1 team and teamster 10 hrs.
Wenus says he paid
one dollar a day for
harrow.

Sgt. Blading
teams pushing
3 laborers sloping today
in force acct. 10 hrs
each

Thursday 7-3-30

Fair Way

Blading today with
tractor blade

finishing with all
teams

steam harrowing
day 10 hrs.

Face acct placing

C. M. Culbert

4 teams (teamsters) } 3 hrs

2 laborers } double

left of str. 18+00

as the work was ordered
by Mr Macintosh

1 Foreman 3 hrs

Friday 7-4-30

Fair Wain

Holiday

Saturday 7-5-30

Fine Warm

1 team Harrowing
clay 10 hrs - 10⁰⁰ for barrow

Rest of crew not
working acct work
of July.

Sunday 7-6-30

Fair Wam

Not Working acct
Sunday

Monday 7-7-30

Jan. 1930

Fencing today
With 2 teams
& labours sleeping
Humpy moved camp
today.

Iron acct left by store
1800 as ordered by
Mr Mackintosh
& teams

1 Juma the each
& labours
finishing up the
drum ways.

Tuesday 7-8-30

Fair Hair

Furishing today
and placing C. M^s
showed for man what
to do

Called on Mr Bussing
and showed me what
he wanted done

Wednesday 7-9-30

Fan Wan

Blabing With 4 horses
3 calves stung being
let over to 99+00

Thursday 7-10-30

Fai Wan

Building driveways
and finishing
a team

4 laborers

Friday 7-11-30

Fair War

Finishing today
building approaches at
far end of work
storing lumber

Saturday 7-12-30

Fair Warm

Blandin and Stung
hunting today

J. Vachus in charge.

Today

Told Wenus, to keep
his outfit here until
Monday

Mr. Masutak would have
to o.k. it

Sunday 7-13-30

Fan Coal.

Not Working Today

Monday 7-14-30


Fair Wind

Furishing today string
lining and clearing
ditches.

Tuesday 7-15-30

Fair War

News finished today
Mac O.K. Work today



Claying 6/30/30

Hauling Clay from bet stas
57+50 to 59+60 Rt. 9.411

Dumping Clay bet stas

✓ 39+00 to 50+50 115 loads ✓

7-1 ✓ 1+00 to 4+00 6 loads to sta

✓ 7+50 to 10+50 6 loads to sta

✓ 13+50 to 19+00 10 loads to sta

✓ 19+00 to 22+00 20 loads to sta

✓ 22 to 34+00 10 loads to sta

26+00 to 39+00 10 loads to ..

74+00 to 79+00 20 loads to sta.

230 (80) ✓

36

36 ✓

110 (20) ✓


120 ✓

240 (120) ✓

60 ✓

200 (40) ✓

1032



chk. by H. I. Wickham
apple trees on Mrs. Bushnell's
property 81 + 50 to 83 + 50
13 apple trees.

C. Ms delivered from
the Tool House.

C. Ms taken from
30-51 and delivered
them to project
30-11

p 3³ placed

	Amount	Haul
12+00	24" X 42' ✓	1.97 ✓
15+64	24" X 54' ✓	3.21 ✓
43+70	36" X 48' ✓	10.75 ✓
51+72	24 X 42' ✓	7.66 ✓
68+72	24 X 42' ✓ 36'	10.31 ✓
74+85	24 X 54 ✓	14.42 ✓
	Total	<u>48.33</u>

PBS Reid 5/20/30

CN Cars

67000 = 20 PCS 24X16' 120'

61990 = 14 PCS 24X6 84'

5/20/30

#67500 G.N.

5 PCS 6X24"

8 PCS 6X36"

C.M.^s placed

10+60	15 X 20 R	Note 3 pcs 15 X 20 taken from Proj 30-51 and 2 pcs 15 X 20 from tool House were placed on Proj = 30-12.
11+40	15 X 20 R	
14+20	15 X 20 L	
42+50	15 X 20 R	
53+75	15 X 24 L	
56+15	15 X 20 L	
57+90	15 X 20 L	
60+00	15 X 20 L	
59+60	15 X 20 L	
61+15	15 X 20 R	
63+70	15 X 20 R	
64+65	15 X 20 L	
72+50	15 X 20 L	
78+25	15 X 20 R	
83+50	15 X 20 R	
18+00	2 pcs 15 X 20 Placed by force acct C.M. ^s Replace	
42+60	L	21'
59+60	L	21'
65+80	R	21'
67+80	R	21'
68+10	R	21'
72+55	R	14'
87+05	R	16'

C.M's Recd

C.M's Removed

12+00 ✓	30' ✓
15+64 ✓	54' ✓
65+77 ✓	40' ✓
74+85 ✓	36' ✓
53+85	22'
59+60 acct Claying New pipe	
57+35	30'
53+80	22'
56+12	12'
57+98	16'
59+60	16'
60+03	12'
83+55	20'

6/11/30

 ck. by
 H.L. Wilchusen
 J. Newers

Clearing

Amount

8+00 to 9+00	R-	2	✓
26+00 to 27+00	R	2	✓
33+00 to 38.	R-L	13	✓
39+00 to 42+50	R-	18	✓
57+00 to 58+00	L	2	✓
61+50 to 63+00	R	13	✓
64 to 65	R	1	✓
68+00	R	2	✓
83 to 84	R	3	✓
		<hr/>	
		56	


chk. by: A.L. Wilshire
and J. Womers 6/11/30

Grubbing

Amount

8+00 to 9+00 R.	1 ✓
12+00 to 13+00 R	2 ✓
26+00 to 27+00 R	2 ✓
33+00 to 34+00 R-L	55 ✓
39+00 to 42+50 R-L	61 ✓
53+50 to 55+00	5 ✓
57+00 to 58+00	4 ✓
61+50 to 63+00	22 ✓
59+00	1 ✓
64 to 65	3 R ✓
77 to 78	15 L ✓
68+75	2 R
70+80 L	1 ✓
72+00	4 ✓ R
83+00 to 84+00	3 ✓ R

181





Standard Memorandum Book

Ruled \$ and Cts.	Ruled Faint	Ruled \$ and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{7}{8}$ x 3 $\frac{1}{2}$	48
6312	6313	6312 $\frac{1}{2}$	"	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{3}{4}$ x 4 $\frac{1}{2}$	48
6318	6319	6318 $\frac{1}{2}$	"	96
6320		6320 $\frac{1}{2}$	"	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{8}{8}$ x 4 $\frac{5}{8}$	48
6324	6325	6324 $\frac{1}{2}$	"	96
6326		6326 $\frac{1}{2}$	"	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{5}{8}$ x 5 $\frac{1}{2}$	48
6330	6331	6330 $\frac{1}{2}$	"	96
6332		6332 $\frac{1}{2}$	"	144

Specify by Number, the Book desired

Made in U. S. A.



B&PNº 6322

