

30-51

Moore Bros
Western Ave
Proj = 30-51

Thursday May 8-30

Cloudy Sun

Cleaning grubbing
& labour.

Friday May 9-30
cloudy Warm

✓ labours cleaning and
grubbing

Saturday May - 10 - 30

Rain

Not Working acct Rain

Sunday 5/11/30

Not Working

Thursday May 21-30

Cloudy Warm

2 laborers clearing and grubbing

Chit trees today

Crane setting Slope

today

Wed 5/28/30

Called Bob Moore about
P30 being delivered at
ice house spin saw
Was not home left
message with his wife

Thursday May 29-30

Fair Cool.

Started to hunt p 30
this P.M. 1 track
a mouse

Saturday May - 31-30

Fair Wan

Bob Moore started grading
this a.m. on the
south end of Wak
I told Bob to set his
P 3 Culverts to grade
status or else the
World would have to pick
em up at his
own expense
Same said he would
Mr. Schlizer said he
didn't want his
land flooded acct
in change of Culvert
I explained everything
to him

Sunday 6/1/30

Fair War

searching today

at the house

Monday 6-2-30

Fair Warm

Feeding today

Checked Culvert today
at Sta 800 and told
Bob his culvert was too
high

Tuesday 6-3-30

Cloudy Warm Showers
& raining today
Called on Mr. Bowers
today in regards to
drawing water across
his property he said
it was alright
Mrs. Bowers was there
as a witness
Bill Moore was out today

Wednesday 6-4-30

Rain

Grading this 9 AM.

Final acct. for running
Rubbish near 264.00
3 labourers 5 hrs each.

Thursday 6-5-30

Cloudy War

working today near
blg. 28+00

Weber and party locate
section line on Western
Ave.

Mac out this P.M. and
same says not to let
Bob open any more
work until he had what
was open finished

Friday 6-6-30

Cloudy Cool

grading today

by laborers hand ditching
near sta. 8+00

Crane and party setting
ditch stakes that were
removed by Moore.

Saturday 6-7-30

Fair Weather

Grading today & laborers
banded ditching
Told Bob not to open
any more work until
he had finished what
he had open
Mac out in the
P.M.

Sunday 6-8-30

Fair Rain

Not Working

Monday 6-9-30

Jain Wain

Grading today 0+00
to 10+00.

Told Bob to blade the
road for the same
same said he would.
Weber running out
section lines

Van Krevlen and Mr
Gibbs were out this 9. AM

Tuesday 6-10-30

Fair Warm

grading today bet
of 4+89 to 9+50

Sold Bob the dirt
goes to 9+50 to bal.

Wed. 6-11-30

Fair Warm

grinding bet 4+89 to
9+50

Woffangle out today

Thursday 6-12-30

Cloudy Showers

Grading today bet
Sta- 9+50 to 16+67

Force acct picking up	
subbitk near sta	40+60
1 team & teamster	10 hrs
1 laborer	10 hrs

Friday 6-13-30

Rain

Grading in the 9.741
Only bet sta 34+50 to
43+31

Mac says to stop dumping
on O'Wasso Blvd until
further orders. Same
says to tell Bob.

I told Bob about dumping
dirt on O'Wasso Blvd
and not to take Culverts
out at 41+70 and
Ischidas driveway.

Force acct today

1 team and teamster 5 hrs

1 laborer 5 hrs

Picking up Rubbish

Saturday - 6-14-30

Fair Man

Grading this 9 AM

near Sta 41+00

and dumping dirt
on the O'Wasso Blvd.

I told Bob and Bill
not to dump on the O'Wasso
Bld. until we had it
staked out. Bob said
he would grade around
Sta. 37+00 and work
south

Called Mac about it and
same said to make
en bank the dirt
south

Sunday - 6-15-30

Cloudy Day

Grading today with
the outfit

Monday 6-16-30

Fair War

Grading this 9 AM
bet. slas

Bob Moore not on
the job this 9 AM
and sick

Called Van for Sunday
Party Tues 9 AM

Wolfangle out today
Bill Moore in charge
today

Link hole near slas

8:00 bad to day
Hand ditching all
pushed out

Tuesday 6-17-30

Cloudy Cool

reaching this a.m.

In the sink hole

Crane and party

checking cuts and

fills

Bob on the job this
a.m.

Sink hole worse this

a.m.

Wednesday 6-18-30

Coandy Coal

Mac out this 9 AM

and told Bob to make
the fill across the sink
hole again

and same hauled dirt
from bet. stars

Thursday - 6-19-30

Fair Weather

Grading today

bet. stas 24+00 to

30+07

Hauling dirt bet stas

27+00 to 32+00

and dumping some
south of the big
fill.

Friday 6-20-30

Fair War

Mr. Tscholz showed me
where he wanted the
dirt.

Spurred Bob where
to dump the dirt
same wanted West
McCauley but was
grading near Sta
37+00

Hauling dirt from
bet Sta 27+00 to
37+00 and dumping
same bet Sta

on the big fill
Finishing today
bet 0+00 to 800

3 teams 4 laborers

1 Foreman

Mac out today

Saturday 6-21-30

Jan Wain

Told Bob about his
lanterns and showed
him where we wanted
dirt dumped.

Told Bob to hand detail
left of 8000 to drain
the water out of the
sink hole.

Bob wants force acct
for fixing up the
sink hole.

Force acct for today

17 man	6 1/2 hrs
3 teams teamster	6 1/2 hrs each
2 labours	6 1/2 hrs each

More using a bull dog
bet. 42 to 5200

Sunday 6-77-30

Cloudy Showers

Not Working today

Monday 6-23-30

Fai Wan
grading to day near
4000

Hemial Called the office
in regards to digging
ditch on his property
Moon had dugged
nothing on his property
today

Morie and Hemial had
a few words together
hand ditching today
Not finishing acct to
Wet.

Mac out today

Walfange asked about
the sink hole

Morie using bull dozer
lect. 42 to 5200

Face acct 2 labor

5 hrs each at sink
hole

Tuesday 6-24-30

Fair Wan

Mac out today talked
to Mac that is Bob

Wear sta 21+00 in the
swamps to take it 2'
below grade and to
take it out with the
machine out fit and if
not to take it out with
teams on a force acct
basis

Force acct

2 laborer 10 hrs each

draing water at the sink
hole

Mac says to Warden the
sink hole on the east
side once more and
told Bob he would fit
the grade

Wed 6-25-30

Fair View

Grading bet 34+50 to
52+00

Mr. Martin said it was
O.K. to place the power
pole

W. States planing poles
today

Van out today

2 laborers price asst
at the slick holes
10 hrs each

Thursday 6-26-30

Fair Warm

Grading today but
Wages 34+50 to 52+50
Making the long haul
Wagon dumped dirt on
Hemals property.

I told Moore he was putting
the dirt there at his
own expense.

Mr. Martin says not
to cut the tree down
H. Stals replacing
these poles.

Called the In state to
move these poles
I told Bob that the
2 Labrens would
not get paid for
acc. at the sink
hole today.

2 Labrens cleaning
ditch at the sink
hole.

Friday 6-27-30

rain Man

grading bet stas 34+50
to 57+00

Finishing today
bet stas 27+00 to
34+00

2 laborers cleaning ditches
at the sink hole
Mac out today

4 teams 1 founda plow
grading bet 21+00 to
23+00 from 4 P.M. to
6 P.M. acct to soft
for machine out fit

Saturday 6-28-30

Fair Warm

Grading today bet
stas. 12+00 to sta. 18+00
and hauling dirt to the
sink hole bet 8+00 to
10+50

Bob Moore says the grading
bet stas 21+00 to 23+00

Could not be done with
the machine outfit acct
to soft. So he placed
4 teams, 1 labour, 1 man
grading bet same stations
Starting at 6³⁰ A.M. to
2 P.M.

1 labour cleaning ditches
at the sink hole

Crane and Party setting
blue Cays today

Sunday 6-29-36

Fau Nam

Not Working on the
Project today

Moore had his outfit
doing special guarding
for Schida.

Monday 6-30-30

Showers Warm

Furnishing today with
5 teams & laborers
Moore machine outfit
grading in Scudder's
Yard

Crane and Party setting
blue tops

Tuesday 7-1-30

Fair Man

Furnishing bet. $\approx 44+50$

to $48+00$ With 5

Leaves & labour

Machine out fit making
in Morris Yard.

Told Bob We would

use remainder of

C.M's on 30-12

Called Mac about them

to O.K. With Mac

Wednesday 7/2/30

Fair Day

Mac in charge

4 Teams and about
2 laborers finishing
Machinery outfit working
in Schields yard

Face acct in the sink
hole

✓ 1 Foreman

✓ 3 laborers

✓ 4 Steamers

} 4 1/2 hrs each

} finishing

} sink hole

Thursday 7/3/30

Fair Weather

Working today with
2 teams

3 laborers string line

Friday July - 4.30

Fair Wars

Not Working today and
Holiday

Saturday 7-5-30

Fair Warm

Finishing today 7 Calans

Sunday 7-6-30

Jain Nam

Not Working today

Monday 7-7-30

Fan Nam

Blading with 4 horses
and 3 labrens
clearing ditches

Tuesday 7-8-30

Fair Nam

Showed the form a.
What to do in regards
to pushing

Mr. Scheldt said he
Wanted a new ditch
as he claims the old
ditch is to close
to the new fill
Some said he would
Call his Comm.

4 teams

4 laborers

1 Form an

framing and placing
C.M. Culverts.

Went out today in
regards to ditch

Wednesday 7-9-30

Fair Warm

Finishing today leaf
stas 0+00 to 40+00

Removing gird replacing
C.M. Culverts

Mac out and same
says to build Isostas
ditch

Thursday 7-10-30

Fair Hat.

Finishing today bet
0+00 to 30+00

3 laborers reshaping
milk hole back
slope

1 laborer replacing C.M.

face acct at the
milk hole

3 laborers 10 hrs each

Friday 7-11-30

Jan. 11-30

cleaning ditches string
lining

For acct. 2 laborers
excavating ditch at
the sink hole 10 hrs
each

Saturday 7-12-30

Fair Warm
Blading string lining

Force acct for today
3 laborers building
special ditch for
Mr. Trudala 10 hrs
each. 44+25 to 51+25
1 labor working
at the sink hole
10 hrs each

Sunday 7-13-30

Fair Cool

Not Working today

Monday 7-14-30

Fair War

1 laborer turning trees
in Ischida yard

Force acct. today

excavating ditch bet 44+25
to 51+25

1 laborer 10 hrs

1 laborer 5 hrs in the A.M.

Tuesday 7-15-30

Fair Wain

Force acit today excavating
ditch bet. 44+25 to
51+25 = 5 laborers hrs each

Mac O.K. job today

Wednesday 7-16-30

Fair Wain

Not Working

Thursday 7-17-30


Far War

✓ Labours burning brush
Mac out today

Friday 7-18-30

Fan Wan

2 labours clearing and
burning brush on
Ischidas property



Special Excavation

Items

Sta. 21+00 to 22+30 bet these
stas the road way was
excavated 2' approx below grade
and back filled again
acct of Swamp

Surplus excavation bet 14+00
to 19+00 was hauled South
to the sink hole at sta 9+00

Surplus dirt bet stas 22+00 to
22+00 was hauled to bet stas
24+00 to 27+00 acct Swamp

P 35 Road 5/28/30

N.P. Car # 61245 = 17 PCS 6x24"

N.P. Car # 69897 = 17 PCS 6x24"

	P 35 Placed	Abol
0+98	24" x 54 ✓	18.95
8+50	24" v 54 ✓	17.53
24+50	24" v 48 ✓	17.89
41+70	24" v 48 ✓ Not placed	10.00
at	Icehouse spur	<u>59.37</u>

CMS Recd

CMS Placed

13105	L	15 X 20	✓
14140	L	15 X 20	✓
14150	R	15 X 20	✓
19115	L	15 X 20	✓
19160	R	15 X 20	✓
24130	L	18" X 20	✓
34110	R	15 X 20	✓
41177	R	15 X 24'	✓

Note 3 pcs 15x20 Taken
from this job and sent to
Proj 3012

CMS Removed

25+37

31 ✓

35+98

26 ✓

4+97

23 ✓

13+14

21 ✓

41+70

6 ✓

41+77 RT

30 ✓

CMS Replace

41+70 LT

6' ✓

6+90 RT

16' ✓

41+70 LT

14' ✓

36'

chk. 5/21/30

clearing		Ac.	Units
0+17	to 7+00	0.27	4 ✓
11+00	to 12+00		2 ✓
13+00	to 14+00		2 ✓
23+00	to 26+00		4 ✓
37+50	to 40+00		30 ✓
			<hr/> 38

AC³ same as plans


chk. 5/21/30

Grubbing

units

2+50 to 4+00	0.06 H	✓
5+50 to 7+00	0.06 H	✓
11+00 to 12+00		2 ✓
13+00 to 14+00		3 ✓
23+00 to 26+00		2 ✓
37+50 to 40+00		30 ✓
8+00	acct H Ditching	6 ✓
		<hr/> 43

Acc. Same as plans





Standard Memorandum Book

Ruled \$ and Cts.	Ruled Faint	Ruled \$ and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{7}{8}$ x 3 $\frac{5}{8}$	48
6312	6313	6312 $\frac{1}{2}$	"	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{3}{8}$ x 4 $\frac{1}{2}$	48
6318	6319	6318 $\frac{1}{2}$	"	96
6320		6320 $\frac{1}{2}$	"	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{3}{8}$ x 4 $\frac{5}{8}$	48
6324	6325	6324 $\frac{1}{2}$	"	96
6326		6326 $\frac{1}{2}$	"	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{3}{8}$ x 5 $\frac{1}{2}$	48
6330	6331	6330 $\frac{1}{2}$	"	96
6332		6332 $\frac{1}{2}$	"	144

Specify by Number, the Book desired

Made in U. S. A.

6322

BRADY
JAMES
BOOK

Project 30-12

See reports for claymg

Project 30-51

See me about cuts
and where the dirt
was hauled.

14.5
65
1.0
9

U 2524