

April 27, 1932 Wed.

Fair

Moved equipment on  
job this morning.

Started grading at noon.  
Mr. Van Kesteren advised  
P<sup>3</sup> adverts Power Co.  
moved pole at beginning  
of job. Checked clearing  
and grubbing.

April 28, 1932 Thur.

Cloudy.

Sunny party staked  
cross drains. Elk River  
Cone. Prod. Co. delivered  
48 of 18" p<sup>3</sup>.

April 29, 1932 Fri.

Cloudy and rain

Contractor placed cross  
drains at sta 0+40 and at  
sta. 12+00. Notified Mr. Moore  
to keep off of the Golf  
Course property with his  
equipment.

April 30, 1932 Sat.

Rain and Cold.

Survey party staked  
center line grades from  
sta 0+00 to 7+00.

May 1, 1932 Sun.

Fair

Grading between sta.

9700 to 19400.

May 2, 1932 Mon.

Rain in P.M.

Placing cross drain at  
sta 25+55. Checked side  
drains in P.M. on golf  
course property with Mr.  
Van Hubele.

May 3 1932 Tues.

Cloudy and calm.  
Finished placing culvert  
at sta. 25+55. St. Paul  
Corrugating Co. delivered  
148' of 15" C.M. and three  
panels.

May 4, 1932 Wed.

Cloudy

Lunch party blow topped  
from sta. 5+00 to 6+00 in P.M.

Contractor wasted 100 cu. yd.  
in swamp left of sta. 26+00.

Was ordered by Mr. Van  
Kester to remove and  
place in fill.

May 5, 1932 Thur.

Rain all day  
Tide up at 10/9 AM  
account of rain.

May 6, 1932 Fri.

Cloudy and rain.  
Tied up all day account  
of wet grade.

May 7, 1932 Sat.

Rain allday.

No work on project account  
of rain.

May 8, 1932 Sun.

Rain allday.  
Sunday no work.

May 9, 1932 Mon.

Cloudy.

Tid up all day account of  
rain. Survey party  
on job all day.

May 10, 1932 Tues.

Fair.

Tied up all day account  
of wet grade.

May 11, 1932 Wed.

Fair

Resumed grading operation  
this morning.

May 12, 1932 Thur.

Fair and warm.

Work finishing and  
placing side drains.

May 13, 1932 Fri.

Fair and warm.

Survey party on job  
all day. Placed side drain  
at Sta. 12755 L. and 12794 R.

May 14, 1932 Sat.

Fair and warm

Work finishing between  
sta. 19+00 to 26+00.

May 15, 1932 Sunday.

Rain in P.M.

No work on project today.

May 16, 1932 Mon.

Cloudy and cold.

Force fishing between  
sta. 18+00 and 21+00.

May 17, 1932 June

Fair

Entire force finishing and  
placing side drains.

May 18, 1932 Wed.

Fair.

Contractor borrowed  
75 yds. from side road left  
of sta. 6+50 in A.M.  
Blading in afternoon.

May 19, 1932 Thur.

Windy.

Entire ford finishing and  
sanding

May 29, 1932 Fri.

Rain in A.M.

Contractor tied up at  
9<sup>50</sup> A.M. account of rain.

May 21 1932 Sat.

Rain in a.m.

Tid up all day account  
of rain.

May 22, 1932 Sun.

Fair

No work on project today

May 23, 1932 Mon.

Fair  
House finishing and  
siding.

May 24 1932 Sun

Fair.

Two men making and  
finishing driveway

May 25, 1932 Wed.

Rain in A.M.

Survey party started  
the field cross section  
this morning. Two  
men raking all day.

May 26, 1932 Thu.

Rain all day  
Tid up all day account  
of rain. Working party  
on job all day.

May 27, 1932 Fri.

Rain all day

Get up in A.M. account  
of rain. Finishing in P.M.

May 28, 1932 Sat.

Fair.

Succeeded the entire job  
today

May 29 1932 Sun.

Fair.

Two men rolling the  
seeded area.

May 30, 1932 Mon.

Cloudy.

Finished rolling the  
seeded area.

May 31, 1932 Fair

Fair.

Three men and team  
cleaning up right of way  
in afternoon.

June 1, 1932 Wed.


Warm.

No work on project.  
Project completed, with  
the exception of seeding  
high bank left of sta 19+50.

June 2, 1932, Thur.

Hair

W. J. & R. S. Moore  
completed project #132-67  
today.



STA To	STA.	CL.	CR.	CL. Ac.	CR. Ac.
0+00	2+50	7	6		
3+50	4+50	7	7		
6+00	6+50	2	2		
6+65	10+00			0.35	0.47
10+00	10+50	3			
12+00	13+00	3	3		
	TOTAL	22	18	0.35	0.47

CL CR CL AC CR AC


7 6

7 7

0.35 0.47

3

3 3





# Standard Memorandum Book

Ruled S and Cts.	Ruled Faint	Ruled S and Cts. Indexed Through	Size	No. of Leaves
6310	6311	6310 $\frac{1}{2}$	5 $\frac{1}{2}$ x 3 $\frac{1}{2}$	48
6312	6313	6312 $\frac{1}{2}$	"	96
6316	6317	6316 $\frac{1}{2}$	6 $\frac{1}{2}$ x 4 $\frac{1}{2}$	48
6318	6319	6318 $\frac{1}{2}$	"	96
6320		6320 $\frac{1}{2}$	"	144
6322	6323	6322 $\frac{1}{2}$	7 $\frac{1}{2}$ x 4 $\frac{1}{2}$	48
6324	6325	6324 $\frac{1}{2}$	"	96
6326		6326 $\frac{1}{2}$	"	144
6328	6329	6328 $\frac{1}{2}$	8 $\frac{1}{2}$ x 5 $\frac{1}{2}$	48
6330	6331	6330 $\frac{1}{2}$	"	96
6332		6332 $\frac{1}{2}$	"	144

Specify by Number, the Book desired

Made in U. S. A.

B&PN<sup>o</sup> 6322

May 2, 1932 2-67

4740 L.	15" X 20	C.M.	✓
5712 L.	15" X 20	"	✓
6750 R.	15" X 20	"	✓
6750 R.	15" X 20	"	
9765 L.	15" X 20	"	
12755 L.	15" X 24		✓
12794 R.	15" X 24		✓
<hr/>			
15" X 148		C.M.	

148 OF 15" C.M.

3 - 15" BANDS

Ordered by phone  
5/3/32 Jan

PROV H 32-67

1942

U 2527